
Greenbank Marsh Habitat Restoration Issues Assessment

Budget Estimate

Task By Units No. Unit Cost Cost Grant  ask Match note

1. Grant and Project Management

 Grant reporting Slocum hours 20 $75 $1,500 $1,500 milestones and final report

 Project management Slocum hours 216 $75 $16,200 $9,400 $6,800 assumes 12 hrs/mo x 18 mos

Hallbauer hours 36 $55 $1,980 $1,980 assumes 2 hrs/mo x 18 mos

2. Financial Administration WICD hours 144 $45 $6,480 $6,480 assumes 8 hrs/mo x 18 mos

3. Stakeholder Outreach and Consultation

 Meetings Slocum hours 60 $75 $4,500 $4,500

   Hallbauer hours 60 $55 $3,300 $1,650 $1,650

GBBC hours 80 $25 $2,000 $2,000 cost match

Survey mailers GBBC hours 40 $25 $1,000 $1,000 reimbursed

WICD staff hours 24 $45 $1,080 $1,080 WICD education staff

Website update / graphic design contractor lump sum 1 $5,000 $5,000 $5,000 local contract

supplies lump sum 1 $800 $800 $800

Meeting facility rental event 2 $500 $1,000 $1,000 Greenbank Farm?

4. Legal Evaluation

   Title research contractor lump sum 1 $2,500 $2,500 $2,500 Title company

Attorney fees consultant lump sum 1 $20,000 $20,000 $20,000 Land use attorney

Legal coordination/evaluation slocum hours 24 $75 $1,800 $1,800

GBBC research & meetings GBBC hours 80 $25 $2,000 $2,000 reimbursed

5. Baseline characterization

     5.1 Reference site evaluation Slocum hours 16 $75 $1,200 $600 $600

Hallbauer hours 16 $55 $880 $440 $440

     5.2 Wells and groundwater study

Install monitoring wells Contract lump sum 1 $8,000 $8,000 $8,000 contracted local driller

Design and monitoring Slocum hours 24 $75 $1,800 $900 $900

Hallbauer hours 32 $55 $1,760 $880 $880

purchase level loggers lump sum 1 $1,600 $1,600 $1,600

     5.3 Shoreline drift study

Field measurements Slocum hours 24 $75 $1,800 $900 $900

Halbauer hours 24 $55 $1,320 $660 $660

     5.4  Topographic elevation control

Survey contract lump sum 1 $5,000 $5,000 $5,000 contracted local surveyor

Determine tidal datum slocum hours 24 $75 $1,800 $900 $900 per NOAA's V-datum application

     5.5  Wetland and Ecol. Recon. Study contract lump sum 1 $6,000 $6,000 $6,000 local consultant

     5.6  Cultural Resources Recon. Study contract lump sum 1 $6,000 $6,000 $6,000 local consultant

6. Preliminary Engineering

     6.1 Compile and review existing studies Slocum hours 32 $75 $2,400 $1,200 $1,200

     6.2 Hydrology study consultant lump sum 1 $20,000 $20,000 $20,000 local consultant

     6.3 Conceptual Design Development

Design and drawings Slocum hours 32 $75 $2,400 $1,200 $1,200 update 2013 designs as needed

Design and drawings Hallbauer hours 24 $55 $1,320 $660 $660

ArcGIS backup Holtcamp hours 24 $55 $1,320 $1,320 from Skagit CD if needed

Travel (all tasks) WICD miles 1200 $0.50 $600 $600

GBBC miles 800 $0.50 $400 $400

Total $136,740 $116,150 $20,590 15.06%


